

This addendum updates only the schedule lines identified below.
All unlisted base terms and protected schedule rows remain unchanged.

Effective deadline: 2026-07-02

Currency: USD

Schedule revision		
PO-01 · Valve kits	Quantity 20 → 22	+2 units
PO-02 · Commissioning	Insert new line	1 visit @ \$140.00
PO-03 · Cable trays	Unit price \$56.00 → \$61.00	56 units

Revision reason: site layout update

Line identity and confirmation

Apply the changes to the existing schedule, preserve unlisted rows, and update total formulas.

No change: insurance, payment terms, base delivery location, or site safety signage.

Authorized change set: PO-7194 / Addendum 02

Effective by 2026-07-02 · Reason: site layout update