

Reason: mechanical routing revision
Currency: USD

Effective deadline: 2026-07-29

Schedule changes on this page

PO-11 - Pump skids

Original: 12 each at \$310.00 each
Revised: 14 each at \$310.00 each
Change type: quantity changed

PO-13 - Conduit bundles

Original: 40 units at \$48.00 per unit
Revised: 40 units at \$53.00 per unit
Change type: unit price changed

Change locality

PO-14 Safety barriers remains unchanged: 6 each at \$75.00 each.
No other base-schedule line is revised by this addendum.

Inserted schedule line

PO-12 - Factory acceptance test

Original: not present in the base schedule
Revised: 1 visit at \$520.00 per visit
Change type: inserted

Authorization

Apply these changes to PO PO-8820 by 2026-07-29.
Retain all unlisted base-schedule rows without alteration.
Maintain a revision log with source page references.

Addendum reason: mechanical routing revision
Document currency: USD